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CERCLA REMOVAL ACTION DAILY WORK ORDER IIIIIIIIIIII I IlIII I |I||_ o

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054

ORDER NO.: 20 : DATE:Feb. 27, 2006 - Mar. 03,2006
SITE/SPILL NO.: UQ - SHIFT: 0830 - 1800

EPA REGION: Il - OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER _# 33

MONITORS: RM: Scott Soden

TO COMPLETION: 09/14/06

v
i

NUMBER OF PERSONNEL AUTHORIZED
1 - Response Manager 1 - Equipment Operator 1 - Laborer
1 - Field Cost Accountant | '

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

_ Anticipated List ‘ :
_ITEM _ QUANT. ITEM QUANT.
Computers 1 Office Trailers 2
4wd Truck 2 Equipment Trailer 1
200 series excavator with hoe 1 Portable Toilet 1
MultiRae gas indicator 1 Generator 40KW 1

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

| SIGNATURE OF ON-SCENE COORDINATOR

Date

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date_22(/2 7'// e




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054

ORDER NO.: 20 DATE:Feb. 27, 2006 - Mar. 03,2006
SITE/SPILL NO.: UQ ‘ : SHIFT: 0830 - 1800

EPA REGION: II - OSC: Kevin Matheis
CONTRACTOR: WRS '~ WORK ORDER _# 33

MONITORS: RM: Scoftt Soden

TO COMPLETION: 09/14/06

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open. -

SPECIFIC TASKS

1. Mobilize equipment and personnel to the site on February 20.

2. Accbmplish the following tasks: Remove UST from site and evaluate
subsurface area for contamination. Remove concrete slab from former dry
cleaning machine area and investigate subsurface soil contamination. Excavate
contammated soils if required and restore area upon completion of excavation.

3. If necessary, remove contaminated soils to staging area, pending off-site
disposal.

4. Support RST with respect to sampling operatlons by providing analytical
laboratory.

5. Provide security for off-hours.

6.

Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kieen Laundry - CONTRACT NO. EP-W-04-054

ORDER NO.: 20 ' DATE:Feb. 27, 2006 - Mar. 03,2006
SITE/SPILL NO.: UQ SHIFT: 0830 - 1800

EPA REGION: I OSC: Kevin Matheis
CONTRACTOR: WRS " WORK ORDER _# 33

MONITORS: RM:  Scott Soden
TO COMPLETION: 09/14/06 ~

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR ___

Date

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date






